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Office of Structural Materials
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Bay Area Branch
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Vallejo, CA 94592-1133
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(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001275

Address: 333 Burma Road Date Inspected: 17-Aug-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: Office, Cross Beam #3, Bikeway Brackets, Meeting, Lift 4 East, Lift 3 East, Miscellaneous Metal, Traveler Brackets Bolts, Counterweights, OBG 6BE
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Office 
Sort project documentation and organize project files.
Cross Beam #3
Inspection of surface cleanliness for topcoat Interfine 979 application and also check repair work to bottom 
surfaces re-blasted and recoated with Interzinc 22. Ambient conditions were found to be non-compliant inside 
Paint Shop #2 the work requested was cancelled pending activation of dehumidification units within paint facility.
Bikeway Brackets
 A final acceptance inspection with Caltrans Engineer Bill Howe and SMR Skyler Guest . Bikeway brackets, 
counterweights and Traveler rail Brackets were viewed and all accepted for final except CW10, CW16, CW24 and 
one traveler rail bracket. 
Lift 4 East
This lift was transported to the loading dock for placement on ship despite incomplete NDT and incomplete 
coating acceptance and incomplete repairs. Caltrans QA photo-documented internal and external surfaces prior to 
the lift. One location was abrasive blasted to an SSPC SP-10 condition and Interzinc 22 applied to the bottom 
adjacent to the support areas, this area was approximately 1.5 square feet.
Lift 3 East
Upper floor beam areas at Panel Point #19 were abrasive blasted and Interzinc 22 re-applied to this location along 
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the longitudinal stiffener and “U” rib stiffener ends. ABF QC performed actual in process inspection. Caltrans QA 
performed follow up inspection with SMR Skyler Guest.
Miscellaneous Metal
Base metal surfaces of X37A plates were washed and de-greased in accordance with SP-1.
Miscellaneous Metal
Base metal surfaces of 200+- Splice plates and Traveler brackets were abrasive blasted to an SSPC SP-10 
condition and Interzinc 22 applied. 
Lift 3 East
 Exposed galvanized bolts were prepared in accordance with SSPC SP-2 and Interzinc 52 applied to the Traveler 
rail Brackets affixed to the side plate. 
Sub-Assemblies
Base metal surfaces of two Corner Unit sub-assembly faying surfaces were abrasive blasted to an SSPC SP-10 
condition and Interzinc 22 applied. Codes observed were: DP697A, DP703A.
Counterweights
Topcoat repairs were performed and Interfine 979 re-applied to CW10, CW16,CW24. Previous final inspection 
rejected these items due to non-uniform finish and appearance.
OBG 6BE
External cursory inspection with ABF QA Bill Oak and ZPMC QC Don Yao Fei, Caltrans QA Lumley inquired 
with ZPMC QC as to whether or not dry film thickness readings were checked and ZPMC stated all were 
acceptable and verified by himself and his partner, visible dry spray was apparent on Interzinc 22 coated surfaces 
and no markings made to verify ZPMC QC claims relative to dry film thickness checking on surfaces. Caltrans 
QA inquired again as to Dry film thickness and re-iterated importance of timely checking for repairs if needed per 
product data sheet time limitations relative to overcoating Interzinc 22 with Interzinc 22 to build low dry film 
thickness areas.
Meeting:
Met with ABF & ZPMC and Caltrans personnel to discuss remediation and corrective actions and 
recommendations for the non-compliant work of external surfaces of Lift 4 East. Excessive Dry film thickness was 
discussed and general appearance also discussed. No International protective Coatings technical service 
representative was at this meeting.
Note: All inspections were performed jointly with ABF & ZPMC personnel and Caltrans QA Lumley when 
achievable. International Protective Coatings technical service representatives were available for consultation and 
inspections.
Summary of Conversations:
No relevant conversations on this day.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


